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Chalice Lighting

Out of wood and stone, out of dreams and sacrifice,

the people build a home.

May this house be truly a place of meeting -

in courage and love and trust.

May these rafters hear the voice of the child 

as surely as the orator, 

and the sound of the lute, the clack of the typewriter, 

the swish of the broom, 

and know that all are as holy 

as the shout of a million stars.



Congregational Vision

Welcome people with inclusive spaces and universal access.

Nurture spirituality and personal growth with beauty, art, and inspiration.

Practice justice with eco-restorative design.

Expand our community with flexible and multi-purpose space.

Create joy and resilience with places for play.

Care for sacred space to honor ancestors and nature.

Grow by embodying the intersection of public witness and preserved 

wilderness.



Forum Agenda

1.Chalice Lighting/Welcome 

2.Update on Designs 

3.Update on Purchase Agreement Timeline 

4.Update on OSLC Shared Space

5.Update on Breaking Ground Campaign 



Update on Design

● Schematic Design 2.0 activities with Locus 

Architecture are complete

● SD 2.0 materials received December 2

● Documentation is being used by Kramer Contracting 

to create a project estimate

● Kramer estimate is due at the end of the month







● Purchase Agreement signed Oct. 2, 2025  (2.5 months ago, 1.5 months left)

● Expected Due Diligence and Closing timeline: 
○DD 120 days → Jan. 30;  Close 30 days →  Mar. 1

● Due Diligence Status:
○No zoning issues per Community Development
○Word On Fire contractor cost estimate completion likely late Jan 2026 
○Cost estimate needs to be approved by WOF to then proceed to closing

Purchase Agreement Timeline 



Sunday, Dec. 14th:

- OSLC finalized approval of rental agreement
- UUs (~50) toured the space during the open house

- Current planning work:
- Office staff meeting to plan calendaring logistics 

(what groups may need to change meeting times, 

how doors and keys will work, etc.)

- Staying in contact to plan transition timeline

Update on OSLC Shared Space



Update on Breaking Ground Campaign 

Breaking Ground Pledge

- 43 total pledges, 4 are new

- Total of $263,799.47 (from $30 to $30,000)

- $450,000 match

Original Building Capital Pledge

- With 17 months left in the original campaign, we are over 

two thirds of the way to our goal!





"This is what we are about:

We plant seeds that one day will grow.
We water the seeds already planted,

knowing they hold future promise.

We lay foundations that will need further development.

We are prophets of a future not our own."



September 10 & 14, 2025
Building Update Forum
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